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1 2 3 4 5 6 7

1 30 / 1538 Latur Road to Milk Diary
Rajdeep Buildcon Pvt. 

Ltd. May – 07 100.00 Completed

2 31 / 944 Navghat bridge to Milk 
diary

Rajdeep Buildcon Pvt. 
Ltd. May – 07 100.00 Completed

3 34/2052 Rest House to Pawdewadi 
Naka

Rajdeep Buildcon Pvt. 
Ltd. May – 07 100.00 Completed

4 38-A/3154
Part of Western by pass 
(Southern part including 

Bridge)

Rajdeep Buildcon Pvt. 
Ltd. May – 07 100.00 Completed

5 35/2569 Shivaji Nagar ROB to 
Nasratpur

M/s Sharda 
Construction Aug-09 15.75

Feb-10
--------------

May-10

6 10 / 3246

Mutha Chowk to 
Govardhan Ghat (With 
Bridge on Godavari) to 

Latur Road

RKEC Projects Pvt. 
Ltd. May – 07 56.00

May-08
--------------

May-10

7 1/675 Vazirabad police station to 
Gurudwara gate no 1 R.K. Madhani & Co. July – 07 50.49

July-08
--------------

May-10

8 2/540 Wazirabad Police station to 
Gurudwara Gate no. 1 R.K. Madhani & Co. Jul-07 100.00 Completed

Gurudwara Gate No. 1  
Bhagat Singh Road

R.K. Madhani & Co. Jul-07 100.00 Completed

Bhagat Singh Road to  Keli 
Market

R.K. Madhani & Co. Jul-07 58.00
July-08

--------------
May-10

10 11/278 Gurudwara Parikrama II R.K. Madhani & Co. Jul-07 100.00 Completed
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11 12/417
Baryamsingh Wine shop to 
Gurudwara Gate no. 2 to 

Yatri Niwas
R.K. Madhani & Co. Jul-07 100.00 Completed

12 13/667 Chikalwadi road to 
Bhgatsingh Road

R.K. Madhani & Co. July – 07 100.00 Completed in 
available land

13 14/600 Chikhalwadi road to bhagat 
singh road to crusher road.

R.K. Madhani & Co. 
(Package-IIIA) Jul-07 100.00 Substantially 

Completed

14 15/156 Gurudwara Gate no 5 to 
bhagatsingh Road

R.K. Madhani & Co. 
(Package-IIIA) July – 07 100.00 Completed

15 16/420 Gurudwara Gate No.4 to 
Gurudwara Road R.K. Madhani & Co. Jul-07 100.00 Completed

16 17/719 Gurudwra Gate no 1 to 
Nagina Ghat

R.K. Madhani & Co. July – 07 86.00 Substantially 
Completed

17 18/238 Gandhi Statue to Mahaveer 
Chowk R.K. Madhani & Co. July – 07 0.00

Road work not 
started because of 
noncompletion of 

sewer line
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18 28A/663 Khalsa RUB Approaches R.K. Madhani & Co. July – 07 95.00 Substantially 
Completed

19 4/307 Keli Market to Barki 
Chowk 0.5

April-10
--------------

April-10

20 5/769 Barki Chowk to Darbar 
Masjid Chowk to Nav  Ghat 0.5

April-10
--------------

April-10

21 27/797 Dr Savarikar Building to 
Navaghat 0.5

April-10
--------------

April-10

22 6/265 Darbar Masjid Chowk to 
Fort

23 22/380 Banda Ghat to Nagina Ghat INDU Projects Ltd Jul-07 100.00 Completed

24 23/342 Vazirabad Road to Banda 
Ghat

INDU Projects Ltd Jul-07 100.00 Substantially 
Completed

25 26/342 Mahadev Dalmill to 
Gorakshan

M/s Pooja 
Construction Jul-09 2.00

Jan-10
--------------              

May-10

27 28/1399
Bafna Petrol Pump to Old 
Mondha to New Bridge on 
Godavari

INDU Projects Ltd Jul-07 100.00 Completed in 
available land

28 29/798 Crusher Road to Keli 
Market

INDU Projects Ltd July – 07 100.00 Substantially 
Completed

29 37/870 Shivaji Statue to Degloor 
Road INDU Projects Ltd Jul-07 100.00 Completed

Package-IVA

M/s A.S.Construction Aug–09

Yet to be Awarded 
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Regional Workshop to 
PanchSheel Dresses M/s B.C.Biyani Jun-08 Substantially 

Completed

Sept -08
--------------

Jan -10

Panchsheel Dresses to ITI M/s B.C.Biyani Jun-08 Substantially 
Completed

Sept -08
--------------

Jan-10

1).ITI to Shivaji Nagar 
ROB 100.00 Completed

2).Kalamandir to Muth 
Chowk 50.00

May-08
--------------

May-10

Mutha Chowk to Mahaveer 
Chowk M/s K.T.Construction Jul-07 85.85

July-08
--------------

May -10

Mahaveer Chowk to  Tower M/s Rajdeep Buildcon Jul-07 43.65

July-08
--------------

After Completion 
of Sewerage Work

Tower to Barki Chowk 
M/s S.Kumar 
Construction Aug-09 19.69

Feb-10
--------------

May-10

 Barki Chowk to Degloor 
Naka M/s R.M.Hendre Oct-08 Substantially 

Completed

April-09
--------------

May-10

M/s K.T.Construction

Package-IVB
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32 24/2413 Degloor Road through CRC 
to Gyanmata School KETI Construction May-07 100.00 Completed

33 32/3954 Airport (Forest Naka) to 
Chhatrapati Nagar KETI Construction May – 07 100.00 Completed

34 39/2177 Anand Nagar Road to Naik 
College KETI Construction May – 07 0.00

Work held up due 
to non completion 

of sewer Line

Package-V
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Yashwant college to 
Railway Station

100.00 Completed

Bhagya Nagar to Yashwant 
College 40.00

May-08
--------------

May-10

36 19/375 Mahaveer Chowk to  Banda 
Ghat 

M/s Sanman 
Construction Nov-09 100.00

Completed in 
Available Land

37 Tower/295 Beautification of Old 
Mondha

M/s Ascent 
Construction Aug-08 75.00

Feb-09
--------------

Jan-10

35
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40/2052 KETI Construction May – 07
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