
1 SPS N1
All pipes for Risimg main from SPS N2 
to STP received. 

2 SPS N2
All pipes for Rising main in SPS N1 & 
N3 received. 

Excavation completed       
@ 10  mtr depth STP work 
in progress

Rising Main 1000 
mm DIK9= 3200 mtr 
received

Laid length 1400 
mm DIK9

3 SPS N3

Rising main from SPS2 to STP laying 
completed for 240 m & Rising main 
from SPS 3 to zone no. 2 chamber 
completed for the length of 400 m

Excavation completed       
@ 13.50 mtr depth

Rising Main 600 mm 
DIK9= 1350 mtr 
received

Laid length 1100 
mtr DIK9

4
STP at North 

Nanded
Design under Scrutiny

Physical 
Achivement %

M/s. Hydroair Techtonic (PCD) Ltd. Mumbai    for South 

2 76%Work held up due to Land Acqusiation problem

Date : 02-01-2010Construction of STP ( Under JNNURM Project ) Nanded.

Present progress of Execution

SPS & STP @ 
Vasarni South 

Nanded

State of Design Approval

30 MLD G.A.of SPS Drawing submitted

Weekly Work Progress Report

Sr. 
No.

Location Capacity (ML)

M/s. Sharda Construction Nanded.

10%87 MLD

Rising Main 600 mm DIK9= 1376 mtr 
received

Dismentalling of brick work of existing tank 
improper portion in progress. And excavation of 
pond is in progress.

Water Supply & Sewerage STP 1


